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CERES Subsystem Delivery Schedule – April 2010 

(Next Science Team Meeting:  April 27 – 29, 2010, in Newport News, VA) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Instrument 

(SCCR 731) 

October 23 November 6  

On Hold 

February 12 Build that runs full Terra/Aqua Baseline1-

QC and Edition1-CV.  PGE 1.1P8 (C++). 

  AMI-P6 

Instrument 

(SCCR 756) 

January 29 March 26 

In CM Queue 

April 9 New C++ CER1.4P1 (formerly CER1.3P1) 

for NPP. 

 X AMI-P6 

ERBE-like 

(SCCR 734) 

February 26 April 9 

In CM Queue 

April 16 Delivering the remaining Subsystem 2 

PGEs with updates for crosstrack. 

(Edition2/Edition3) 

X  magneto-P4 

Inversion 

(SCCR 722) 

April 2 April 16 April 23 Incorporate Edition3 IESs into SSFs 

without having to rerun Clouds. (Edition2) 

 X magneto-P4 

Clouds April 9 April 23 April 30 Corrections to Aqua Edition2.   magneto-P4 

Instrument 

(SCCR 755) 

April 9 April 23 April 30 Updates to PGE 1.1P8 for Terra/Aqua 

(Edition1-CV ) and NPP.  (C++)   

  AMI-P6 

Instrument 

(SCCR 770) 

April 30 May 14 May 21 New C++ Gain Analyzer CER1.4P2 

(Formerly CER1.3P2) for NPP. 

 X AMI-P6 

TISA Gridding 

(SCCR 763) 

May 7 May 21 May 28 Beta1–Edition2 delivery of 2 new PGEs 

(CER9.0P2 & CER9.0P3) for new ISCCP-

D2like-Mrg product.  [All ISCCP-D2like 

HDF products will have the same format.] 

 X AMI-P6 

ERBE-like 

(SCCR 740) 

May 14 May 28 June 4 Delivery of all ERBE-like PGEs to AMI. 

(Edition2/Edition3) 

  AMI-P6 
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CERES Subsystem Delivery Schedule – April 2010 

(Next Science Team Meeting:  April 27 – 29, 2010, in Newport News, VA) 

 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

TISA 

Averaging 

(SCCR 766) 

May 28 June 11 June 18 SRBAVG-nonGEO Beta2-Edition3.  New 

PGE for the subsetter code. 

 X AMI-P6 

TISA Gridding 

(SCCR 765) 

June 11 June 25 July 2 Beta1-Edition2 ISCCP-D2like-

FlxDay/Nit (PGE CER9.0P0). 

 X AMI-P6 

Clouds June 11 June 25 July 2 Terra and Aqua Edition3.   AMI-P6 

CERESlib July 9 July 23 July 30 Inversion updates.   AMI-P6, 

AMI-x86, & 

magneto-P6 

Inversion July 9 July 23 July 30 Terra and Aqua Edition3. X  AMI-P6 

Instrument August 6 August 20 

(Launch – 13 

months) 

August 27 Build corrects all NPP errors found so far.  

Last Build before launch freeze date.  

Might not be needed.  Includes pre-

processor. 

  AMI-P6 

GGEO  Fall  Beta1-Edition3 GGEO delivery.   AMI-P6 

Instantaneous 

SARB 

October 29 November 12 November 19 Beta1-Edition3 CRS.   AMI-P6 & 

AMI-x86 

TISA 

Averaging 

January 14 

2011 

January 28 

2011 

February 4 

2011 

SRBAVG-GEO Beta2-Edition3.  Adding 

Model C surface fluxes and solar 

insulation. 

  AMI-P6 

Synoptic SARB  Early 2011  Beta1-Edition3 SYNI.   AMI-P6 & 

AMI-x86 
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Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley DAAC 
Reason for Delivery 

CERESlib 

Delivery 

Needed 

New 

PGE(s) 

Certified 

Platform(s) 

Clouds  ???  Support TRMM VIRS-only processing of 

August 2001 forward. 

  magneto-P4 

Inversion  Two to four 

weeks after 

Clouds 

 Support TRMM VIRS-only processing.   magneto-P4 

Instantaneous 

SARB 

 ???  New PGE to produce MATCH input files.  

(Edition2) 

 X AMI-P6 & 

AMI-x86 

Instrument 

(SCCR 641) 

 ???  Delivery of simulated IES PGE to support 

TRMM VIRS-only processing.  New PGE:  

CER1.0P1. 

 X magneto-P4 

 


